

#6

Change Order

APS FireCo
8301 East 51st Street
Tulsa, OK 74145
918-258-9666

Date: 10/18/2023Owner: Muskogee County CourthouseContractor: Muskogee County CourthouseProject name: Muskogee County CourthouseJob & Change order
number: 20913117 - CO 1Original contract date: 11/01/2021**You are directed to make the following changes in this contract:**


While installing the new fire system at the courthouse, we encountered some devices that were not part of our original scope of work

We will install monitor modules on eight flow switches, eight tamper switches, and two duct detectors. We will also install one control relay module on four duct detectors to shut down the fans during a fire alarm situation.

6th day of Oct 2023
 Chairman [Signature]

Member [Signature]Member [Signature]Attest [Signature]

County Clerk



The original contract sum was:

69,990.00

Net amount of previous change orders:

0.00

Total original contract amount plus or minus net change orders:

69,990.00

Total amount of this change order:

\$ 6,820.00

The new contract amount including this change order will be:

\$ 76,810.00

The contract time will be changed by the following number of days:

2 Days

The date of completion as of the date of this change order is:

Contractor:**Owner/GC:**

Company name

Name

Address

Address

City, State, Zip

City, State, Zip

Date:

Date

Signature

Signature

Muskogee County Courthouse Fire Alarm Change Order

From: JC Whitney jc.whitney@apsfireco.com

To: Jeffrey L Smith jsmith@readymuskogee.org

Cc: Terry Sanders tsanders@marmicfire.com

Date: Wed, Oct 18, 2023, 10:51

 Muskogee County Couthouse APS FireCo Project Change Order 1.pdf 659 KB

Hi Jeff,

While installing the new fire system at the courthouse, we encountered some devices that are not included in our scope of work, see the following list:

8) water flow switches

8) tamper switches

4) relays for HVAC shutdown. 1 addressable relay will need to be installed.

2) conventional duct detectors that will need monitor modules installed.

I have attached a change order to add these devices to the project.

Please sign and return this to me as soon as you can and let me know if you have any questions.

JC Whitney, Lic #A9618, #1420

Sales Manager

APS FireCo

Office: 918-258-9666 ext 250

Mobile: 918-991-5408

See our website for all of our state licenses and certifications

www.APSFireCo.com

CONFIDENTIALITY NOTICE:

This transmission is intended only for the use of the addressee and may contain information that is privileged, confidential, and exempt from disclosure under applicable law. If you are not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, this serves as notice to you that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this communication in error please notify us immediately via email. Thank you.

Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast, a leader in email security and cyber resilience. Mimecast integrates email defenses with brand protection, security awareness training, web security, compliance and other essential capabilities. Mimecast helps protect large and small organizations from malicious activity, human error and technology failure; and to lead the movement toward building a more resilient world. To find out more, visit our website.
